

UW Campus Alterations: Resource Availability Chart

	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec	21-Dec	28-Dec	4-Jan	11-Jan	18-Jan	25-Jan	1-Feb
Carpentry	Red	Orange	Orange	Green	Orange	Green	Green	Orange	Green	Green	Green	Green
Electrical	Red	Orange	Orange	Orange	Orange	Orange	Green	Green	Green	Green	Green	Green
Finish Carpentry	Red	Orange	Orange	Orange	Orange	Green	Green	Green	Green	Green	Green	Green
Flooring	Red	Red	Red	Green	Orange	Red	Red	Red	Orange	Green	Green	Green
Masonry	Red	Red	Orange	Green	Green	Green	Green	Green	Green	Green	Green	Green
Painting	Red	Red	Green	Green	Green	Orange	Green	Green	Green	Green	Green	Green
Plumbing	Red	Red	Red	Red	Red	Orange	Green	Green	Green	Green	Green	Green
Sheetmetal	Red	Red	Orange	Orange	Green	Red	Orange	Green	Green	Green	Green	Green

Red - Not Scheduling
 Orange - Inquire about Availability
 Green - Available for Scheduling