

Alterations Resource Availability

Main Campus	Campus Alterations Shop Availability by Week												
	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov	24-Nov	1-Dec	8-Dec	8-Dec	15-Dec	22-Dec	5-Jan
Flooring													
Masonry													
Plumbing													
Carpentry													
Paint													
Spray Booth													
Electrical													
Sheetmetal													
Finish Carpentry													
South Campus	Campus Alterations Shop Availability by Week												
	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov	24-Nov	1-Dec	8-Dec	8-Dec	15-Dec	22-Dec	5-Jan
Carpentry													
Electrical													
Masonry													
Painting													
Plumbing													
Sheetmetal													

! - 0% Available
 Red ~ 20% Availability
 Orange ~ 40% Availability
 Green ~ Availability > 60%
 White - No Resources Available