

FAS BIENNIUM XOVER PHASE I on 7/7/2017

7/7/2017
3:00P.M.


JAMFINQUIT

JPSPASQUIT

JAMBKUPFIN

- ✓ FIN, HEPPS, & DPP drivers are Inquiry all day until 3:00 pm.
- ✓ ALL driver's (Except SDB) come down for the day at 3:00 pm.
- ✓ SDB driver to use (FASBIN001)FINDB01 (from 7/6) and remain up.
- ✓ SDB driver will revert back to using the production copy of (FASDAY001)FINDB01 at their convenience after all 2017 Biennium Crossover Processing has completed..

Start Here



JAMBICDY1 thru JAMBICDY7 programmer verifies data at the WAIT statement before proceeding

1. DBA handles these special runs.
2. Everyone must be off of Chasqui USDMIS001 Fin database
3. All Chasqui drivers must come down
4. DBA notifies Jerry all DBA steps completed and he may proceed with batch processing.
5. Jerry emails Alin that the HEPPS & DPP Drivers can be brought.

- FAS programmer – After step 10:
- calls Operation to requests the FIN driver up.
 - reviews FIN screens to verify new index data.
 - If results are acceptable, programmer will request to bring FIN driver down and request that the “hold” on the FIN Database Backup job (Step 11) be released so that they can run.

Data Warehouse index load must be complete. Look for job step email from DW before starting.